
From: Saric, James
To: Wood, Nicole
Subject: FW: Area 1 FS Extension Request
Date: Wednesday, March 20, 2013 4:19:00 PM
Attachments: Kalamazoo River Area 1 FS extension request March 18 2013.pdf

Nicole, 
 
This is what I just sent to Becky.   I’ll let you know what she thinks.
 
Jim
 

From: Saric, James 
Sent: Wednesday, March 20, 2013 4:19 PM
To: Frey, Rebecca
Subject: FW: Area 1 FS Extension Request
 
Becky,
 
Could you take a look at this.   GP is asking for a schedule extension for submittal of the revised Area
 1 FS report an additional 130 days beyond the current due date (3/22), which was 45 days from
 receipt of our comment letter.   This extension would make the report due at the end of July.   They
 have hired a new contractor which take effect on 4/1 and we are scheduled to have a meeting with
 GP on 4/3 to discuss some of their issues.  Further, GP has tolled the initiation of the Dispute
 Resolution period until 4/21.  
 
My concern with immediately accepting this extension is that there is no real justification for why
 they need essentially 4  ½ months from today to submit a revised FS document.   What do you think
 about telling them we are only willing to give them a 60 day extension pending GPs ability and
 willingness to resolve technical issues?   We could always extend the date in the future if at that
 point GP is making progress and we think an extension is appropriate?   I am just not sure if GP is
 going to invoke dispute resolution on 4/22 or not.   If they do there is a 45 day informal negotiation
 period, which would help resolve issues, but would also realistically require a schedule extension
 beyond the 60 days.
 
Anyhow, take a look at this and lets talk tomorrow.
 
Jim
 

From: Fortenberry, Chase [mailto:LCFORTEN@GAPAC.com] 
Sent: Wednesday, March 20, 2013 11:28 AM
To: Saric, James; Wood, Nicole
Cc: BUCHOLTZP@michigan.gov; wagonerr1@michigan.gov; Davis, Michael (GP Law); Lathrop, Alison J.
 (GP LAW); Massengill, Dave G.; Garret Bondy; Michael J. Erickson (michael.erickson@arcadis-us.com);
 Griffith, Garry T.
Subject: Area 1 FS Extension Request
 
Jim,
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                              Georgia-Pacific LLC   
  Environmental Remediation 


            951 County Street                                                          
                                  Milan, Michigan 48160 
                           Telephone (734) 735-0780 
            Fax           (404) 654-4701  
            e-mail gtgriffi@gapac.com 


March 19, 2013 
 
Mr. James Saric  
Remedial Project Manager 
USEPA Region 5 
Office of Regional Counsel 
77 West Jackson Boulevard (C-14J) 
Chicago, Illinois 60604-3507 
 


Subject:  Area 1 Draft Feasibility Study Report 


Dear Jim, 


Georgia-Pacific LLC has carefully reviewed both the USEPA letter dated February 5, 
2013 which disapproved and commented on the Area 1 draft FS report as well as the 
comments of the state of Michigan dated February 15, 2013.  Due to the number and 
significance of the comments as well as the fact that Georgia-Pacific is in the process of 
retaining a new primary environmental consultant for the project, pursuant to Paragraphs 
27, 31, 39, 40, 41 and 103 of AOC V-W-07-C-864, Georgia-Pacific requests a 130 day 
extension of the current March 22, 2013 date for submittal of the revised FS report.  
Georgia-Pacific supports its requested time extension in the following paragraphs. 


Over the last four weeks Georgia-Pacific has conducted a search for a new primary 
environmental consultant to complete the SRI/FS requirements in the AOC.  A RFP was 
submitted to four firms on February 5, 2013, interviews were conducted during the week 
of March 4th, and Amec was selected on March 18th.  Amec will immediately begin 
transitioning into the project and will take the lead in responding to the comments. 


As discussed during our February 20, 2013 meeting, Georgia-Pacific is agreeable to 
working with the agencies to resolve the USEPA comments provided on a number of 
basic methods and procedures (e.g., methods to calculate the sediment PCB surface 
weighted average concentration (SWAC), and methods to trend historic fish PCB tissue 
concentration data and predict future concentrations), issues which Georgia-Pacific 
thought were agreed to in the approved SRI report. Selection of appropriate methods is 
critical to both the evaluation of the effectiveness of the array of remedial alternatives in 
the Area 1 FS, but also for monitoring and evaluating post-remedy progress toward 
achievement of selected remedial goals.  Georgia-Pacific expects that it should take 30 
to 60 days for the work groups to go back over these key issues and reach agreement.    


 







 


 


Since many of the requested revisions to the FS report are dependent upon having 
acceptable sediment SWAC and fish trending methods in place, most of the effort to 
complete the analysis of the existing and any new alternatives cannot be started until the 
comments associated with these methods are resolved. 


Georgia-Pacific is also concerned about the requested changes to the RAOs that we 
thought were agreed to during the ASTM process, as well as agreements we thought 
were reached on the TBERA included in the approved SRI report.  To attempt to resolve 
these concerns, Georgia-Pacific requested and EPA agreed to toll the time period to 
formally dispute these comments 60 days to April 22nd.   Georgia-Pacific has proposed a 
meeting with EPA and DEQ management in early April in an effort to resolve these 
issues outside of the formal dispute resolution process.  Georgia-Pacific will follow-up 
within the next week to confirm the meeting date. We would also like to discuss the 
larger project schedule, as we have concerns about the value of data collection so far in 
advance of decision making and upstream project work.  


We appreciate your consideration of this request and look forward to working with 
USEPA and MDEQ in completing the Feasibility Study. 
 
Sincerely, 
 
Georgia-Pacific, LLC 
 


 
Garry Griffith, P.E. 
 
 
Nicole Wood, Esq., USEPA 
Paul Bucholtz, MDEQ 
Robert Wagner, MDEQ 
J. Michael Davis, Esq., Georgia-Pacific LLC 
Alison Lathrup, Esq., Georgia-Pacific LLC 
Chase Fortenberry, Georgia-Pacific LLC 
Garret Bondy, P.E., Amec 
Michael Erickson, P.E., ARCADIS 
 







Attached is Georgia-Pacific’s formal request for an extension of the due date to submit the
 revised FS report.  Garry is on vacation until the March 26th but I will be available to answer
 any question you may have regarding this submittal in the interim.
 
Regards,
 
L. Chase Fortenberry, P.G.
Manager - Environmental Engineering
Georgia-Pacific LLC
133 Peachtree St., NE
Atlanta, GA 30303
Office  #: (404) 652-6166
Mobile #: (404) 539-3509
lcforten@gapac.com
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